Ref: TIMELINE/24/010011   Date: 11/01/2024

Prepared for: Proj-Konnect Integrated Systems

PROJECT TIMELINE & COST FOR THE DEVELOPMENT OF PROJKONNECT WEB APP

Thank you for considering Tutapis Ltd for your Edtech web app development needs. Based on our discussions, we understand that you need a robust edtech web app platform. Below is our proposal:

S/n	Duration & Deliverables
	STAGE 1: UI/UX DESIGN
	WEEK 1
1.	Home Page
2.	About Us, Contact Us, Terms and Conditions, FAQs, Privacy Policy
3.	Registration Page
4.	Login Page
5.	Student Dashboard
	WEEK 2
6.	Proguide Dashboard
7.	Live Academic Tutorial and Course Curation [Student Section]
	WEEK 3
8.	Live Academic Tutorial and Course Curation [Proguide Section]
9.	Konnect Me
	WEEK 4
10.	Project Pitch
	WEEK 5
11.	Internship Connect
12.	Employment Corner
	WEEK 6

13.	Admin Dashboard
	STAGE 2: FRONTEND DEVELOPMENT
	WEEK 1
14.	Home Page
15.	About Us, Contact Us, Terms and Conditions, FAQs, Privacy Policy
	WEEK 2
16.	Registration Page
17.	Login Page
18.	Student Dashboard
	WEEK 3
19.	Proguide Dashboard
20.	Live Academic Tutorial and Course Curation [Student Section]
	WEEK 4
21.	Live Academic Tutorial and Course Curation [Student Section]
22.	Live Academic Tutorial and Course Curation [Proguide Section]
	WEEK 5
23.	Live Academic Tutorial and Course Curation [Proguide Section]
24.	Konnect Me
	WEEK 6
25.	Konnect Me
26.	Project Pitch
	WEEK 7
27.	Project Pitch
28.	Internship Connect
29.	**WEEK 8**
30.	Employment Corner
31.	**WEEK 9**
32.	Employment Corner
33.	Admin Dashboard
34.	**WEEK 10**
35.	Admin Dashboard
36.	**WEEK 11**
37.	Reviews & Fix

38.	**WEEK 12**
39.	Reviews & Fix
40.	
41.	**STAGE 3: BACKEND DEVELOPMENT**
42.	**WEEK 1**
43.	Home Page
44.	About Us, Contact Us, Terms and Conditions, FAQs, Privacy Policy
45.	Registration Page
46.	Login Page
47.	Student Dashboard
48.	**WEEK 2**
49.	Student Dashboard
50.	**WEEK 3**
51.	Live Academic Tutorial and Course Curation [Student Section]
52.	**WEEK 4**
53.	Live Academic Tutorial and Course Curation [Student Section]
54.	**WEEK 5**
55.	Proguide Dashboard
56.	**WEEK 6**
57.	Live Academic Tutorial and Course Curation [Proguide Section]
58.	**WEEK 7**
59.	Live Academic Tutorial and Course Curation [Proguide Section]
60.	**WEEK 8**
61.	Konnect Me
62.	**WEEK 9**
63.	Konnect Me
64.	**WEEK 10**
65.	Project Pitch
66.	Internship Connect
67.	**WEEK 11**
68.	Internship Connect
69.	**WEEK 12**
70.	Internship Connect
71.	**WEEK 13**

72.	Internship Connect
73.	Employment Corner
74.	**WEEK 14**
75.	Employment Corner
76.	**WEEK 15**
77.	Employment Corner
78.	**WEEK 16**
79.	AI Integrations
80.	**WEEK 17**
81.	AI Integrations
82.	**WEEK 18**
83.	AI Integrations
84.	**WEEK 19**
85.	Admin Dashboard
86.	**WEEK 20**
87.	Admin Dashboard
88.	**WEEK 21**
89.	Testing
90.	**WEEK 22**
91.	Fix Feedback and Deploy

DURATION SUMMARY: If all stage runs concurrently, it will take Approximately 6 Months to deliver the entire project.